

Status of testing plan

Database and Water Operations Model testing QA/QC plan has been developed

Database QA/QC is current

Model testing QA/QC plan needs to be updated

Phase I and Phase II testing not specified in document

RiverWare viewer was not available

Testing and review dates have changed

Phase II testing

Begins after Technical Team has tested the final (?) model

Begins after URGWOM Cooperators have completed testing and review (phase I)

Testing subcommittee

- Identify required test scenario input and output requirements
- Identify optional test requirements input and output
- Identify types of changes that will be compatible with current rules and methods in the model

Develop testing tutorial to ensure testers understand function and operations of the model

Developed and completed by contractors
Reviewed by Technical Team

Requirements for Phase II testers

Have funds required to complete testing

Have a RiverWare license

Have RiverWare training

Document model inputs, changes, and output