Figure 4-1. Overview of Master Schedule
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Task Name Duration | Start Finsh |Q4 Q1 |Q2]Q3[Q4|ai[a2]a3][Qs[Q1i[Q2]a3][Qs[Q1[Q2[Q3[Q4|Q1Q2]Q3 Q4
1.0 Internal Scoping 590d  7/1/98  9/30/00 |
2.0 Executive Committee 1307 d 1/1/00 12/31/04 |
3.0 Steering Committee 1307d  1/1/00 12/31/04 |
4.0 Public Involvement 1647d 9/15/98 12/31/04
5.0 NOI and Public Scoping 197d 1/31/00 10/31/00 ‘:’
6.0 ID NEPA Team and Technical 482d  8/1/99 6/1/01 ]
Team Development
7.0 Develop Alternatives 458d 11/1/99  7/31/01 I |
8.0 Implement Coordination & 1263d  3/1/00 12/30/04 I
Consultation Protocol
9.0 Finalize Integrated Plan of 176d  1/1/01 8/31/01 :
Study
10.0 Data Assessment and 1155d 8/1/99 12/31/03
Collection
11.0 Impact Assessment 413d 10/1/01 4/30/03 (
12.0 Select Preferred Alternative 132d 5/1/03 10/31/03 E]
13.0 Write Draft EIS 217 d 5/1/03  2/28/04 I
14.0 Public Review of DEIS and 45d 3/1/04 4/30/04
Documentation
15.0 Final EIS 153 d 5/1/04 11/30/04
16.0 Records of Decision 23d 12/1/04 12/31/04
17.0 Prepare Action Plan 174d  4/1/04 11/29/04 I:,
Work Plan 9 01/26/00




