



DEPARTMENT OF THE ARMY
ALBUQUERQUE DISTRICT, U.S. ARMY CORPS OF ENGINEERS
4101 JEFFERSON PLAZA NE
ALBUQUERQUE, NM 87109-3435

JAN 08 2018

Civil Project Management

Honorable Peter Garcia Jr.
Governor of Ohkay Owingeh
P.O. Box 1099
San Juan Pueblo, New Mexico 87566

Dear Governor Garcia:

Section 1002 of the Water Resources Reform and Development Act (WRRDA) allows for greater transparency in the notification and reporting of feasibility study milestones. WRRDA Section 1002 requires the U.S. Army Corps of Engineers District Engineer to provide non-Federal interests a notification of feasibility study milestone schedules for all active studies that received Investigation Appropriations since October 1, 2009, until June 10, 2014. Studies initiated after June 10, 2014, also require notification of five key milestones within 90 days of signing the Feasibility Cost Sharing Agreement.

This certified letter provides the current study schedule for the following seven key milestones associated with the Espanola Valley, Rio Grande and Tributaries Environmental Restoration, New Mexico:

Tentatively Selected Plan	July 17, 2015
Public Release of the Draft Feasibility Report	October 20, 2015
Agency Decision Milestone	November 21, 2016
District Submittal of the Final Feasibility Report	June 6, 2017
South Pacific Division Transmittal of Report to USACE-HQ	September 5, 2017
Senior Leaders Panel Briefing	November 29, 2017
Signed Chief's Report	March 12, 2018

Schedules are based on the assumption of full-funding (Federal and non-Federal) over the course of the study. Up-to-date study schedules will be posted and available to the public online at <http://www.spa.usace.army.mil/Missions/Civil-Works/Investigations/>. All schedules and missed deadlines will also be submitted in an annual report to Congress. If you have any questions, please contact Patricia Phillips at (505) 342-3416.

Sincerely,

James L. Booth
Lieutenant Colonel, U.S. Army
District Commander